



# CITY OF HUNTINGTON PARK

Public Works Department  
City Council Agenda Report

**REVISED**

October 3, 2017

Honorable Mayor and Members of the City Council  
City of Huntington Park  
6550 Miles Avenue  
Huntington Park, CA 90255

Dear Mayor and Members of the City Council:

## **CONSIDERATION AND APPROVAL OF PACIFIC BOULEVARD PROJECT FINISHING OPTIONS**

### **IT IS RECOMMENDED THAT THE CITY COUNCIL:**

1. Upon Council approval, direct staff to proceed with purchase and installation of hardscape for Pacific Boulevard Pedestrian Improvement Project along Pacific Boulevard.

### **PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION**

On September 19, 2017 staff provided a report on the current status of the Pacific Boulevard Pedestrian Improvement Project to the City Council. Per Council's direction, staff is presenting options and estimated costs in order to proceed with implementation of the remaining scope of work. Below is the remaining scope of work as described on September 19<sup>th</sup>:

- Bus Shelters with Lighting
  - Benches
- Directional Signs
  - Pedestrian and Wayfinding Signs
  - Monument Sign
- Street Pavement Marking
- Trash Receptacles

# CONSIDERATION AND APPROVAL OF PACIFIC BOULEVARD PROJECT FINISHING OPTIONS

October 3, 2017

Page 2 of 10

## Bus Shelters with Lighting

In order to comply with the Metro grant requirements, 16 shelters with lighting must be installed. Below are two (2) options with the proposed cost provided by Alfaro Communications Construction, Inc. (ACCI) for 11 shelters (five (5) of will be acquired in a future project once the design is selected).

### Option 1- LNI Shelters



Note- This is the proposed sample of the 13-ft shelter

Size	Qty.	Unit Price	Total Price
13 ft	9	\$24,709	\$211,262
21 ft	2	\$28,804	\$54,728
Grand Total			\$265,990

At the start of construction of the Pacific Boulevard Pedestrian Improvement project there were 24 bus shelters. Currently there are 23 shelters on Pacific Blvd. One (1) was damaged and removed during construction. Based on staff evaluation of the current field condition, 26 shelters are needed to outfit the entire boulevard from Florence Ave to Slauson Ave. The breakdown of the 26 shelters are 14 13-foot and 12 21-foot shelters. As indicated above, per the grant requirements, 9 13-foot shelters will be purchased through this project and five (5) will be acquired in a different project which will make up the balance of 14 needed. For the 21-foot shelters, two (2) will be purchased through this project. To minimize cost, the remaining 10 21-foot shelters can be taken from our current inventory. However, it is important to note that the existing 21-foot shelters do not have lighting. Lighting for those 10 shelters can be revisited at a later date.

**CONSIDERATION AND APPROVAL OF PACIFIC BOULEVARD PROJECT  
FINISHING OPTIONS**

October 3, 2017

Page 3 of 10

Option 2- APMFG Shelters



Note- This is the proposed sample of the 13-ft shelter

Size	Qty.	Unit Price	Total Price
13 ft	9	\$17,748	\$151,745
21 ft	2	\$22,719	\$43,166
Grand Total			\$194,912

To outfit the entire Boulevard from Florence Ave to Slauson Ave. with this option, the balance of shelters will need to be purchased since the existing inventory cannot be used.

Size	Qty. Needed	Unit Price	Total Price
13 ft	4	\$17,748	\$70,992
21 ft	6	\$22,719	\$136,314
Grand Total			\$207,306

**The cost for all 26 new shelters is \$402,218.**

# CONSIDERATION AND APPROVAL OF PACIFIC BOULEVARD PROJECT FINISHING OPTIONS

October 3, 2017

Page 4 of 10

## Benches

In order to comply with the Metro grant requirements, 70 benches must be installed throughout the Boulevard. This requirement has been fulfilled, however, at the request of Council, bench options are provided for placement under shelters only. The bench options below can be procured through our current agreement with ACCI, at a 15% markup, processed through a Contract Change Order (CCO) or through a Request for Proposal (RFP). In either case, it is recommended that Public Works install the benches to minimize the cost.

Option A



Size of Shelter	Total # of Shelters	# of Benches Needed	Unit Price	Total Price
13 ft	14	14	\$1,825.05	\$25,550.70
21 ft	12	24		\$43,801.20
Grand Total				\$69,351.90

**CONSIDERATION AND APPROVAL OF PACIFIC BOULEVARD PROJECT  
FINISHING OPTIONS**

October 3, 2017

Page 5 of 10

Option B



Size of Shelter	Total # of Shelters	# of Benches Needed	Unit Price	Total Price
13 ft	14	14	\$989	\$13,846
21 ft	12	24		\$23,736
			<b>Grand Total</b>	<b>\$37,582</b>

Option C



Size of Shelter	Total # of Shelters	# of Benches Needed	Unit Price	Total Price
13 ft	14	14	\$1029.25	\$14,409.50
21 ft	12	24		\$24,702.00
			<b>Grand Total</b>	<b>\$39,111.50</b>

# CONSIDERATION AND APPROVAL OF PACIFIC BOULEVARD PROJECT FINISHING OPTIONS

October 3, 2017

Page 6 of 10

## Directional Signs and Monument

### Pedestrian and Wayfinding Signs

Based on the latest agreement with METRO, 18 new directional signs are required for the Pacific Boulevard Beautification project. Council was presented with three choices and selected the one included below. The following list of signs were discussed with staff to include as a final recommendation to the City Council:

1. Welcome Downtown (2)
2. Public Parking (3)
3. City Hall (2)
4. Police Station (2)
5. Library
6. Parks
7. Social Security office
8. Public Health Department
9. Shuttle stops
10. Post Office
11. HUB Cities – Job Center
12. Store Directory (2)



# CONSIDERATION AND APPROVAL OF PACIFIC BOULEVARD PROJECT FINISHING OPTIONS

October 3, 2017

Page 7 of 10

## Monument Sign


The grant requirement includes a monument sign that will serve as a gateway entrance to the City and the Downtown area. After having conversations with the designer, staff is recommending to build the monument with lighted letters and a dark background. Designer indicated that the verbiage would be legible from a much greater distance with the letters lighted than if the background is lighted. It is also recommended to coordinate the wayfinding signage colors and finishes with the monument signs' color and finishes.

### Option 1

The translucent City Seal in the Huntington Park will change colors with the translucent "Huntington Park" letters.

### Option 2

City Seal constantly backlit with a white light while the translucent "Huntington Park" letters slowly cycle through a range of colors.



Actual Design



Sample of a similar Monument Sign

**Total Estimated Cost for All Signage = \$200,000.00**

# CONSIDERATION AND APPROVAL OF PACIFIC BOULEVARD PROJECT FINISHING OPTIONS

October 3, 2017

Page 8 of 10

## Street Pavement Marking

The original scope of work for the project was reduced by eliminating the pavers for all intersections. Therefore, City is required to furnish and install two coat paint crosswalk ladder striping at the crosswalks that are part of the project. A total estimated area of 23,740 square feet.



**Total Estimated Cost = \$88,313.00**

## Street Signs

Furnish and install new reflectorized traffic signal street signs as appropriate.



**Total Estimated Cost = \$30,163.00**

# CONSIDERATION AND APPROVAL OF PACIFIC BOULEVARD PROJECT FINISHING OPTIONS

October 3, 2017

Page 9 of 10

## Trash Receptacles

Following are different types of outdoor trash receptacles that could be acquired for the project. A total of 35 are required.



Option 1  
\$350 - \$650 each



Option 2  
\$350 - \$500 each



Option 3  
\$450 - 600 each



Option 4  
\$400 - \$550 each

**Total Estimated Cost for 35 Receptacles = \$12,300 to \$22,750**

**CONSIDERATION AND APPROVAL OF PACIFIC BOULEVARD PROJECT  
FINISHING OPTIONS**

October 3, 2017

Page 10 of 10

**FISCAL IMPACT/FINANCING**

Funding for this project was approved in the City's FY 17-18 Adopted Budget. Any potential additional cost besides the one already approved is based on the selection of the different options by the City Council.

**CONCLUSION**

Upon City Council approval, staff will proceed with the recommended actions.


Respectfully submitted,



EDGAR P. CISNEROS  
City Manager



Daniel Hernandez  
Director of Public Works



Sergio Infanzon  
Director of Community Development